



OHIO 2026-2029 STIP DEVELOPMENT SCHEDULE

Development Activities	DUE DATE(S) (CY 2024-2025)	AFFECTED AGENCY			
		ODOT	MPO	RTPO	USDOT
STIP Rural Consultation Period STIP rural consultation meetings to be held. See STIP Rural Consultation Guidance.	Sep 2-Oct 31	✓		✓	
Coordination with Urban Transit Agencies ODOT Transit to coordinate with Urban Transit Agencies and MPOs for STIP period projects.	Aug 30	✓			
Transit Projects Due for Programming in Ellis MPOs and ODOT Transit to review Urban Transit Agencies project submittals. ODOT Transit to program projects in Ellis for STIP Period.	Sept 30	✓	✓		
Deadline for Air Quality Non-Exempt/Analyzed Projects Non-Exempt/Analyzed air quality projects planned within the STIP period to be programmed in Ellis and coordinated with MPO and ODOT Office of Statewide Planning for Air Quality Conformity Analysis.	Nov 15	✓	✓		
Project Data/Fiscal Analysis for Coordinated Review (Draft 1) MPO, RTPO, ODOT, and Transit Agencies to review and coordinate revisions. MPOs and ODOT to review project lists to ensure air quality field is correct.	Dec 2	✓	✓	✓	
Project Data/Fiscal Analysis for Coordinated Review (Draft 2) MPO, RTPO, ODOT, and Transit Agencies to review and coordinate revisions.	Jan 6	✓	✓	✓	
1st Draft STIP/TIPs Uploaded to ODOT STIP Extranet Site for USDOT Review ODOT, MPOs, and RTPOs to upload draft STIP & TIPs to ODOT STIP extranet for review by USDOT and ODOT CO. <i>Note : Draft STIP/TIPs to include all components for review.</i>	Jan 31	✓	✓	✓	✓
Project Data/Fiscal Analysis for Coordinated Review (Draft 3) MPO, RTPO, ODOT, and Transit Agencies to review and coordinate revisions. <i>Note : Projects must be programmed in Ellis by March 3 for inclusion in the 2nd draft STIP for public involvement. Funding must be committed (including local funding), else the project/phase must be removed from the final TIP project list. Unfunded/uncommitted projects/phases may only be included as part of an illustrative list.</i>	Feb 6	✓	✓	✓	
Review Comments Due & Last Day to Program Projects in Ellis for Draft STIP Review comments from USDOT/ODOT coordinated with applicable agency. Comments must be addressed in 2nd draft STIP/TIPs. Last day for projects to be programmed in Ellis to be included in the 2nd draft STIP for public involvement.	March 3	✓			✓
Project Data/Fiscal Analysis for Coordinated Review (Draft 4) MPO, RTPO, ODOT, and Transit Agencies to review. <i>Note : This list will be used for the STIP public involvement. Revisions to this list must be coordinated with Natasha Turner.</i>	Mar 4	✓	✓	✓	
2nd Draft STIP & TIPs Due for Public Involvement ODOT, MPOs, and RTPOs to post 2nd draft STIP/TIPs by end of day for public involvement. <i>Note : USDOT/ODOT review comments must be addressed and all required components included.</i>	Mar 10	✓	✓	✓	
Public Involvement Period MPOs, RTPOs, and ODOT to hold public involvement outreach and meetings.	Mar 11-Apr 11	✓	✓	✓	
Final Collaborative Review ALL final revisions in STIP and TIPs addressed to ensure consistency.	Apr 29	✓	✓	✓	
Final STIP/TIPs uploaded for submittal to USDOT ODOT, MPOs, RTPOs to post final S/TIPs to ODOT STIP extranet for submittal to USDOT. <i>Note : Refer to TIP checklist in MPO and RTPO manuals to ensure all components are included.</i>	Apr 30	✓	✓	✓	
USDOT Review & Approval USDOT 45 day review period. Approval anticipated July 1.	May 1-June 30				✓
Approved STIP/TIPs on Websites ODOT, MPOs, RTPOs to post USDOT approved S/TIPs to their respective websites.	July 1	✓	✓	✓	